

2023 Lampricide Treatment Schedule (10/27/23)

Alternate dates

Dates	Station Conducting Work	Stream or Lentic Area	County	State/ Province	Lake	Larvae Targeted	Completion status
April 25-May 4	MBS	Fishdam River	Schoolcraft & Delta	MI	Michigan	8,399	Completed - Camp 11 Cr treated week of May 9
April 25-May 4	MBS	Bailey Creek	Menominee	MI	Michigan	1,181	Completed
April 25-May 4	MBS	Ogontz River	Delta	MI	Michigan	22,264	Complete - N. Branch treated week of May 9
April 25-May 4	MBS	Sunny Brook	Delta	MI	Michigan	408	Completed
April 25-May 4	LBS	Black River	Alcona	MI	Michigan	40,339	Completed
April 25-May 4	LBS	Schmidt Creek	Presque Isle	MI	Michigan	247	Completed
May 1-May 19	SLCC	Browns Creek		Ontario	Huron	4,825	Completed
May 1-May 19	SLCC	Koshkawong R		Ontario	Huron	9,856	Completed
May 1-May 19	SLCC	Little Carp River		Ontario	Superior	1,165	Completed
May 1-May 19	SLCC	Sawmill Creek		Ontario	Superior	360	Completed
May 1-May 19	SLCC	Grassy Creek (Serpent River)		Ontario	Huron	1,749	Completed
May 1-May 19	SLCC	Pancake River		Ontario	Superior	61,416	Completed
May 1-May 19	SLCC	Harmony River		Ontario	Superior	2,466	Completed
May 1-May 19	SLCC	Lauzon Cr.		Ontario	Huron	149	Completed
May 9-May 18	MBS	Ten Mile Creek (Ford River)	Delta & Menominee	MI	Michigan	47,741	Completed
May 9-May 18	MBS	Fishdam River (Camp 11 Creek)	Schoolcraft & Delta	MI	Michigan	See Fishdam R	Completed
May 9-May 18	MBS	Ogontz River (North Branch)	Delta	MI	Michigan	See Ogontz R	Completed
May 9-May 18	MBS	Harlow Creek	Marquette	MI	Superior	7,013	Completed
May 9-May 18	MBS	Flintsteel River	Ontonagon	MI	Superior	18,719	Completed
May 9-May 18	LBS	Carroll Creek (Saginaw River)	Midland	MI	Huron	2,835	Completed
May 9-May 18	LBS	Tobacco River (Saginaw River)	Gladwin	MI	Huron	8,320	Deferred to 2024 due to unstable water conditions
May 9-May 18	LBS	Little Molasses River (Saginaw River)	Gladwin	MI	Huron	5,472	Completed
May 9-May 18	LBS	Black Creek (Saginaw River)	Midland	MI	Huron	2,717	Completed
May 9-May 18	MBS	Graveraet River (upper river)	Houghton	MI	Superior	19,893	Completed
May 23-June 1	MBS	Ford River	Delta, Dickinson, Marquette, & Menominee	MI	Michigan	See Ten Mile Creek	Completed
May 23-June 1	MBS	Springer Creek	Menominee	MI	Michigan	1,006	Completed
May 23-June 1	LBS	Chippewa and Pine rivers (Saginaw River)	Midland	MI	Huron	261,398	Chippewa R complete, Pine R deferred to 2024 due to fluctuating water chemistries
May 23-June 9	SLCC	Trout Brook (Salmon River)	Oswego	NY	Ontario	179,235	Completed
May 23-June 9	SLCC	Grindstone Creek	Oswego	NY	Ontario	40,148	Completed
May 23-June 9	SLCC	Little Sandy Creek	Oswego	NY	Ontario	3,220	Completed
May 23-June 9	SLCC	Salmon River	Oswego	NY	Ontario	See Trout Brook	Completed
May 23-June 9	SLCC	Fish Creek (Oswego River)	Niagara	NY	Ontario	41,551	Main Completed - Little River deferred to 2024
May 23-June 9	SLCC	Black River (lentic)		Ontario	Ontario	42976	Completed
May 23-June 9	SLCC	Nottawasaga River		Ontario	Huron	64,847	Deferred to 2024
June 6-June 14	MBS	Iron River	Bayfield	WI	Superior	10,208	Completed
June 6-June 14	MBS	Ammicon River	Douglas	WI	Superior	38,835	Completed
June 6-June 14	MBS	Sand River	Bayfield	WI	Superior	18,678	Completed
June 6-June 14	MBS	Huron River	Baraga & Marquette	MI	Superior	108,305	Completed
June 6-June 14	LBS	Crockery Creek (Grand River)	Ottawa	MI	Michigan	3,217	Completed
June 6-June 14	LBS	Rogue River (Grand River)	Kent	MI	Michigan	3,714	Completed
June 6-June 14	MBS	Salmon Trout River	Houghton	MI	Superior	7,650	Completed
June 6-June 14	MBS	Graveraet River (lower river)	Houghton	MI	Superior	See Graveraet River	Completed
June 19-June 30	SLCC	Batchawana River		Ontario	Superior	12,623	Completed
June 19-June 30	SLCC	Goulais River		Ontario	Superior	418,608	Completed
June 19-June 30	SLCC	West Branch Manistique River	Schoolcraft	MI	Michigan	18,824	Completed
June 19-June 30	SLCC	Anna River	Alger	MI	Superior	13,091	Completed
June 19-June 30	SLCC	Five Mile Creek	Alger	MI	Superior	4,929	Completed
June 19-June 30	SLCC	Laughing Whitefish River	Alger	MI	Superior	1,662	Completed
June 20-June 29	MBS	Middle River	Douglas	WI	Superior	14,707	Completed
June 20-June 29	MBS	Knife River	Lake	MN	Superior	19,237	Completed
June 20-June 29	MBS	Gooseberry River	Lake	MN	Superior	1,903	Completed
June 20-June 29	MBS	Arrowhead (Brule) River	Cook	MN	Superior	1,197	Completed
June 20-June 29	MBS	Trap Rock River and lentic	Houghton	MI	Superior	96,205	Completed
June 20-June 29	MBS	Boston-Lily Creek	Houghton	MI	Superior	15,392	Completed
June 20-June 29	MBS	Gratiot River	Keweenaw	MI	Superior	363	Completed
June 20-June 29	MBS	Eliza Creek	Keweenaw	MI	Superior	8,852	Completed
June 20-June 29	LBS	Rock River	Mackinac	MI	Michigan	5,644	Completed
June 20-June 29	LBS	Crow River	Mackinac	MI	Michigan	7,334	Completed
June 20-June 29	LBS	Thompson Creek	Schoolcraft	MI	Michigan	539	Completed

Dates	Station Conducting Work	Stream or Lentic Area	County	State/ Province	Lake	Larvae Targeted	Completion status
July 5-July 13	MBS	Firesteel River	Houghton & Ontonagon	MI	Superior	92,928	Completed
July 5-July 13	LBS	White River	Oceana & Muskegon	MI	Michigan	213,806	Completed
July 10-July 28	SLCC	Gravel River		Ontario	Superior	212,501	Completed
July 10-July 28	SLCC	Little Gravel River		Ontario	Superior	2,107	Completed
July 10-July 28	SLCC	Big Trout Creek		Ontario	Superior	134,900	Completed
July 10-July 28	SLCC	Coldwater Creek		Ontario	Superior	91,984	Completed
July 10-July 28	SLCC	Stillwater Cr. (Nipigon River)		Ontario	Superior	34,874	Completed
July 10-July 28	SLCC	Cash Creek (Nipigon River)		Ontario	Superior	19,997	Completed
July 10-July 28	SLCC	Blende Creek		Ontario	Superior	26,531	Completed
July 10-July 28	SLCC	Mackenzie River		Ontario	Superior	104	Completed
July 10-July 28	SLCC	Wolf River		Ontario	Superior	7,919	Completed
July 10-July 28	SLCC	Chippewa River (lentic)		Ontario	Superior	1,513	Completed
July 10-July 28	SLCC	Mississagi River (West Branch lentic)		Ontario	Huron	150,232	Completed
July 10-July 28	SLCC/MBS/LBS	St. Marys River	Chippewa, MI	MI & Ontario	Huron	693,179	Completed
July 18-July 27	MBS	Chocolay River	Marquette	MI	Superior	417,776	Completed
July 18-July 27	MBS	Carp River	Marquette	MI	Superior	47,523	Completed
July 18-July 27	MBS	Anna River (lentic)	Alger	MI	Superior	See Anna River	Completed
July 18-July 27	LBS	Pentwater River	Mason & Oceana	MI	Michigan	18,522	Completed
July 18-July 27	LBS	Porter Creek and lentic	Porter	IN	Michigan	3,702	Completed
July 18-July 27	MBS	Sand River (lower river)	Marquette	MI	Superior	2,249	Completed
August 1-August 10	LBS/MBS	Pere Marquette River	Lake & Mason	MI	Michigan	302,911	Completed
August 8- August 25	SLCC	Mississagi River		Ontario	Huron	354,865	Completed
August 8- August 25	SLCC	Gargantua River		Ontario	Superior	21,598	Completed
August 8- August 25	SLCC	Old Woman River		Ontario	Superior	5,802	Completed
August 8- August 25	SLCC	Steel River		Ontario	Superior	1,240	Completed
August 8- August 25	SLCC	Garden River		Ontario	Huron	594,936	Main Completed - Driving Cr. Deferred to later date
August 8- August 25	SLCC	Bear Creek (Manistee River)	Manistee	MI	Michigan	See Manistee River	Completed
August 15-August 24	MBS	Seven Mile Creek	Alger	MI	Superior	8,903	Completed
August 15-August 24	MBS	Salmon Trout River	Marquette	MI	Superior	383,230	Completed
August 15-August 24	MBS	Knife River (lentic)	Lake	MN	Superior	See Knife River	Completed
August 15-August 24	MBS	Arrowhead River (lentic)	Cook	MN	Superior	See Arrowhead River	Completed
August 15-August 24	MBS	Gooseberry River (lentic)	Lake	MN	Superior	See Gooseberry River	Completed
August 15-August 24	MBS	Beaver Lake Creek	Alger	MI	Superior	6,863	Completed
August 15-August 24	MBS	Pine River	Marquette	MI	Superior	451	Completed
August 15-August 24	MBS	Little Garlic River	Marquette	MI	Superior	2,138	Completed
August 15-August 24	LBS/SLCC	Manistee River	Manistee	MI	Michigan	1,370,401	Completed
August 29-September 7	MBS	Two Hearted River	Luce	MI	Superior	366,202	Completed
August 29-September 7	MBS	Carpenter Creek and lentic	Alger	MI	Superior	820	Completed
August 29-September 7	MBS	Grants Creek (lentic)	Chippewa	MI	Superior	127	Completed
August 29-September 7	MBS	Roxbury Creek (lentic)	Chippewa	MI	Superior	165	Completed
August 29-September 7	MBS	Mill Creek	Chippewa	MI	Huron	406	Completed
August 29-September 7	LBS	Sturgeon River	Cheboygan	MI	Huron	62,394	Completed
August 29-September 7	LBS	Myers Creek (Cheboygan River)	Cheboygan	MI	Huron	422	Completed
August 29-September 7	LBS	Greene Creek	Cheboygan	MI	Huron	698	Completed
September 5-September 22	SLCC	Slate River	Baraga	MI	Superior	129	Completed
September 5-September 22	SLCC	Falls River	Baraga	MI	Superior	100,585	Completed
September 5-September 22	SLCC	Ravine River	Baraga	MI	Superior	19,357	Main completed - Fosson Cr. deferred-low water
September 5-September 22	SLCC	Silver River	Baraga	MI	Superior	7,083	Completed
September 5-September 22	SLCC	Naomikong Creek	Chippewa	MI	Superior	2,550	Completed
September 5-September 22	SLCC	Taylor Creek (Munuscong River)	Mackinac	MI	Huron	7,660	Completed
September 5-September 22	SLCC	Black Creek (Pine River)	Chippewa	MI	Huron	15,899	Completed
September 5-September 22	SLCC	Days River	Delta	MI	Michigan	93,647	Completed
September 5-September 22	SLCC	Deadhorse Creek	Schoolcraft	MI	Michigan	1,382	Completed
September 6-September 24	SLCC	Albany Creek (lentic)	Chippewa	MI	Michigan	631	Completed
September 12-September 21	MBS	Ontonagon River	Ontonagon and Houghton	MI	Superior	119,557	Completed
September 12-September 21	LBS	Au Train River	Alger	MI	Superior	119,795	Completed
September 12-September 21	LBS	Miners Creek	Alger	MI	Superior	6,994	Completed
September 12-September 21	LBS	Sullivans Creek	Alger	MI	Superior	5,214	Completed
September 12-September 21	LBS	Sable Creek	Alger	MI	Superior	87	Completed
September 12-September 21	LBS	Furnace Creek	Alger	MI	Superior	1357	Completed
September 12-September 21	LBS	Sturgeon River (lentic)	Cheboygan	MI	Huron	See Sturgeon River	Completed

Dates	Station Conducting Work	Stream or Lentic Area	County	State/ Province	Lake	Larvae Targeted	Completion status
September 26-October 4	MBS	Sturgeon River	Baraga	MI	Superior	111,180	Completed
September 26-October 4	MBS	West Sleeping River	Ontonagon	MI	Superior	10,531	Completed
September 26-October 4	LBS	Tahquamenon River	Chippewa & Luce	MI	Superior	59,596	Completed
September 26-October 4	LBS	Three Mile Creek	Chippewa	MI	Superior	574	Completed
September 26-October 4	LBS	Ankodosh Creek	Chippewa	MI	Superior	2,564	Completed
September 26-October 4	LBS	Roxbury Creek	Chippewa	MI	Superior	5,178	Completed
October 10-October 19	LBS	Marblehead Creek	Schoolcraft	MI	Michigan	5,464	Deferred to 2024-low water
October 10-October 19	LBS	Seiners Creek	Mackinac	MI	Michigan	413	Deferred to 2024-low water
October 10-October 19	LBS	Galloway Creek	Chippewa	MI	Superior	1,094	Completed
October 10-October 19	LBS	Freeman Creek (Pere Marquette River trib)	Newaygo	MI	Michigan	See Pere Marquette	Completed
October 10-October 19	MBS	Sucker Run (Deer Lake Creek) & Trib to Lake	Alger	MI	Michigan	12,441	Completed
October 10-October 19	MBS	Sand River (upper river)	Marquette	MI	Superior	13,416	Completed
October 10-October 27	SLCC	Naiscoot River		Ontario	Huron	2,677	Deferred to 2024
October 10-October 27	SLCC	Bear Lake Outlet	Chippewa	MI	Huron	549	Deferred to 2024
October 10-October 27	SLCC	Beaver Dam Creek	Chippewa	MI	Huron	701	Deferred to 2024
October 10-October 27	SLCC	South Branch Carp River	Mackinac	MI	Huron	3,432	Deferred to 2024
October 10-October 27	SLCC	Agawa River (lentic)		Ontario	Superior	1,404	Completed
October 10-October 27	SLCC	Gravel River (lentic)		Ontario	Superior	375887	1/3 completed. Deferred to 2024.
October 10-October 27	SLCC	Kaministiquia River (lentic)		Ontario	Superior	3,797	Completed
October 10-October 27	SLCC	Mackenzie River (lentic)		Ontario	Superior	3,696	Completed
October 10-October 27	SLCC	Nipigon River (lentic plot D)		Ontario	Superior	300	Completed
October 10-October 27	SLCC	Nipigon River (lower lentic & Nipigon Bay plot 2018)		Ontario	Superior	2,012	Completed
October 10-October 27	SLCC	Nipigon River (Stillwater Creek)		Ontario	Superior	1,507	Completed
October 10-October 27	SLCC	Nipigon River (Stillwater Creek lentic)		Ontario	Superior	7,208	Completed
October 10-October 27	SLCC	Garden River (Driving Creek only)		Ontario	Huron	See Garden River	Mainstream completed in August. Driving Cr deferred to 2024.
October 10-October 27	SLCC	Jarvis River		Ontario	Superior	47,647	Deferred to 2024
October 10-October 27	SLCC	Cloud River		Ontario	Superior	61,335	Partially treated - Low water Deferred to 2024
October 10-October 27	SLCC	Little Salmon River	Oswego	NY	Ontario	10,756	Deferred to 2024
October 10-October 27	SLCC	Fish Creek (Oswego River) - Little River only	Niagara	NY	Ontario	41,551	Deferred to 2024
October 10-October 27	SLCC	Bighead River (lentic)		Ontario	Huron	1,887	Deferred to 2024
October 10-October 27	SLCC	Birch Creek (Spanish River)		Ontario	Huron	1,241	Completed
October 10-October 27	SLCC	Root River		Ontario	Huron	13,362	Deferred to 2024
October 10-October 27	SLCC	Tributary to Beaudin River (Spanish River)		Ontario	Huron	1,276	Completed
October 10-October 27	SLCC	Austin Creek		Ontario	Huron		Urgent treatment added to schedule-Complete
October 10-October 27	SLCC	Westman Creek		Ontario	Superior		Urgent treatment added to schedule-Complete

CONTACTS

Station	Name	Phone number	Email
Marquette Biological Station (MBS)	Shawn Nowicki	906-869-1216	Shawn_Nowicki@fws.gov
Ludington Biological Station (LBS)	Jenna Tews	231-690-3305	Jenna_Tews@fws.gov
Sea Lamprey Control Centre (SLCC)	Bruce Morrison	705-941-3022	Bruce.Morrison@dfo-mpo.gc.ca